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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation 
restoration Program for an installation. The plan will identify environmental cleanup requirements 
at each site or area of concern, and propose a comprehensive, installation-wide approach, with 
associated costs and schedules, to conduct investigations and necessary remedial actions.  
 
The IRP is specifically focused at contamination resulting from past activities, and is funded by the 
centrally-managed Environmental Restoration, Army (ER,A) budget account.  Cleanup activities 
directed at contamination primarily resulting from current operations are separately funded and 
managed, and, although mentioned where relevant, will not generally be discussed in detail in an 
IAP. 
 
In an effort to coordinate planning information between the IRP manager, USAEC, installations, 
executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort 
McClellan.  The IAP is used to track requirements, schedules and budgets for all major Army 
installation restoration programs.   
 
All site-specific funding and schedule information has been prepared according to projected overall 
Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan at the IAP Workshop held April 6-7, 2005: 
 
Alabama National Guard 
National Guard Liaison 
EEI for USAEC 
FMC 
Shaw 
US Army Corps of Engineers – Mobile District 
USAEC 

Statement of Purpose 
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AEDB-R  Army Environmental Database- Restoration 
ADEM  Alabama Department of Environmental Management 
ARNG   Army National Guard 
bgs   below ground surface 
BRAC   Base Realignment and Closure Action 
CC   Compliance-Related Cleanup 
CERCLA  Comprehensive Environmental Response Compensation and Liability Act 
CTC   Cost-To-Complete 
CWM   Chemical Weapons and Munitions 
cy   cubic yards 
DERA   Defense Environmental Restoration Account 
DD   Decision Document 
DoD   Department of Defense 
ER,A   Environmental Restoration, Army (formally called DERA) 
FS   Feasibility Study 
ft   foot 
FTMCN  Fort McClellan’s AEDB reference 
FM-ARNGTC Fort McClellan Army National Guard Training Center 
FY   Fiscal Year 
GW   groundwater 
HHR   Historical Records Review 
IAP   Installation Action Plan 
IC   Institutional Control 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
LTM   Long Term Management 
MC   Munition Constituents 
MEC   Munition and Explosive Constituents 
mg/kg   milligrams per kilogram 
mg/L   milligrams per liter 
MMRP  Military Munition Response Program 
MNA   Monitored Natural Attenuation 
NE   Not Evaluated 
NFA   No Further Action 
NPL   National Priorities List 
PA   Preliminary Assessment 
PAH   Polycyclic Aromatic Hydrocarbons 
POL   Petroleum, Oil & Lubricants 
PP   Proposed Plan 
ppb   parts per billion 
RA   Remedial Action 
RA(C)   Remedial Action - Construction 
RA(O)   Remedial Action - Operation 
RAB   Restoration Advisory Board 
RAC   Risk Assessment Code 
RACER  Remedial Action Cost Engineering & Requirements System 

Acronyms & Abbreviations
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RC   Response Complete 
RCRA   Resource Conservation and Recovery Act 
RD   Remedial Design 
REM    Removal 
RI   Remedial Investigation 
RIP   Remedy in Place 
ROD   Record of Decision 
RRSE   Relative Risk Site Evaluation 
SI   Site Inspection 
TRC   Technical Review Committee 
USACHPPM  United States Army Center for Health Promotion and Preventive Medicine 
USAEC  United States Army Environmental Center 
USAEHA  United States Army Environmental Hygiene Agency (replaced by CHPPM) 
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by 

AEC) 
UXO   Unexploded Ordnance 
VOC   Volatile Organic Compounds 

Acronyms & Abbreviations
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INSTALLATION LOCALE:  Fort McClellan Army National Guard Training Center (FM-
ARNGTC) is located in northeast Alabama, near the city of Anniston, Alabama in Calhoun County.  
FM-ARNGTC consisted of portions of the Main Post (285.75 acres) and Pelham Range 
(approximately 22,245 acres). 
 
INSTALLATION MISSION:  The Fort McClellan Army National Guard Training Center provides 
year round training facilities, ranges and maneuver areas for the ARNG, USAR, DOD, Federal and 
State Agencies to support the integrated training strategy (ITS) including: 

• Support of ongoing and proposed missions of the using units activities. 
• Academic facilities for regional schools and supporting activities. 
• Facilities housing simulation systems and other specialized training. 
• Administrative, Logistical, and Operational Support as required by using units and activities. 
• Mobilization Planning and support.  

 
COMMAND ORGANIZATION:   
Installation Restoration Program (IRP):  US Army Environmental Center (AEC), Aberdeen 
Proving Ground, MD 
Major Command: National Guard Bureau (NGB), Arlington, VA 
Subcommand:  (Operated by) Alabama Army National Guard (ALARNG), Montgomery, AL 
Installation:  Fort McClellan Army National Guard Training Center, Anniston, AL 
 
REGULATOR PARTICIPATION:   
Federal: Environmental Protection Agency, Region IV 
State: Alabama Department of Environmental Management (ADEM)  
 
LEAD EXECUTOR:  US AEC and US Army Corps of Engineers 
 
NPL STATUS: No NPL sites are located on the Fort McClellan Army National Guard Training 
Center. 
 
RAB/TRC STATUS:  There is a RAB for the BRAC sites for the BRAC portion of Fort McClellan.  
It will be determined if the same RAB can be used for the IRP/MMRP sites on the Fort McClellan 
Army National Guard Training Center. 
 
PROGRAM SUMMARIES: 
IRP 
Contaminants of Concern:  Metals, POL, VOCs, PAHs 
Media of Concern: Soil, Groundwater 
Estimated date for RIP/RC:  2009/indefinite 
Funding to Date: (up to FY05): unknown 
CTC: $5,819,000 

Installation Information 



 
Fort McClellan Army National Guard Training Center, AL - Installation Action Plan 

Page - 7 

 

 
 
 
MMRP 
Contaminants of Concern:  UXO 
Media of Concern:  Soil 
Estimated date for RIP/RC:  2017 
Funding to Date:  $0 
CTC:  $1,188,000 
 
There are no CC or BRAC sites at FM-ARNGTC.  

Installation Information 
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Fort McClellan Site Description and History:  Fort McClellan was a U. S. Army facility under the 
control of the U. S. Army Training and Doctrine Command (TRADOC) that was closed under the 
Base Realignment and Closure (BRAC) 95 program in September 1999.  The Alabama Army 
National Guard took operational control of a portion of the Cantonment Area, now called the 
Enclave and Pelham Range.  Portions (enclave) of the Fort McClellan were transferred to the 
National Guard Bureau on 28 February 2005.  Fort McClellan was a U.S. Army training installation 
located in northeast Alabama, near the city of Anniston in Calhoun County.  FM-ARNGTC 
consisted of the Enclave and Pelham Range. 
 
The majority of Fort McClellan development is in the northwest area of the Main Post.  The City of 
Anniston is located to the south and west of the Main Post; adjoining the Main Post installation to 
the east are the Choccolocco Mountains of the Talladega National Forest.  The Main Post, 
consisting of 18,929 acres, was purchased by the federal government in March 1917 for the 
construction of a National Guard camp (Camp McClellan).  Pistol and rifle ranges were established 
north of the camp, automatic rifle and machine gun ranges were established southwest of the camp, 
and artillery firing ranges were established southeast of the camp toward the Choccolocco 
Mountains (New South Associates, Inc. [NSA], 1993).  Camp McClellan expanded throughout the 
1920s and 1930s.  The advent of World War II in the 1940s brought continued growth for the 
installation.  Most notably, the 22,245 acres of Pelham Range were purchased to the west of the 
Main Post in early 1940 for artillery, tank, and heavy mortar firing.  Approximately 4,488 additional 
acres to the east of the Main Post (Choccolocco Corridor) were leased from the State of Alabama to 
connect the Main Post to the Talladega National Forest (CH2M Hill, 1994).  Historically, 
Choccolocco Corridor was used for various range training activities.  The lease was terminated in 
May 1998. 
 
The post-war period initially brought a decline in operations at Fort McClellan.  A decrease in 
military spending placed the installation on inactive status.  However, in 1950 the installation was 
reinstated to active status because of the Korean Conflict.  The U.S. Army Chemical School was 
established at Fort McClellan in 1951; the large outdoor training areas allowed for specialized 
chemical training involving chemical warfare protection, decontamination procedures, flame 
throwers, and the operation of smoke generators.  The Base hospital was renovated to specialize in 
chest diseases.  The first permanent Women’s Army Corps (WAC) training facility was established 
in 1955, although two previous WAC detachments had been established at the installation during 
the 1940s.  Radiological training was conducted in the mid-1950s at Iron Mountain, Alpha Field, 
and Bromine Field, all located on the Main Post, as well as at Rideout Field on Pelham Range 
(NSA, 1993). 
 
The mission of Fort McClellan was changed in 1966, and it became the U.S. Army School/Training 
Center.  An Advanced Individual Training Infantry Brigade was activated in 1966 to meet 
requirements for the Vietnam War.  The brigade was deactivated in 1970 due to continued force 
reduction in Vietnam. 
 
In 1973, the Chemical Corps School closed, along with the U.S. Army Combat Developments 
Command Chemical/Biological Radiological Agency.  Five years later, in 1978, the WAC was 
disbanded and the WAC school closed. 
 

Cleanup Program Summary



 
Fort McClellan Army National Guard Training Center, AL - Installation Action Plan 

Page - 9 

 

 
 
 
In 1979, the Military Police (MP) School was moved to Fort McClellan.  In the same year, the U.S. 
Army Chemical Corps School was re-established, along with a Brigade for Basic Training.  U.S. 
Army Forces Command units, such as D Company, 46th Engineers, were also garrisoned at the post 
during the 1970s and 1980s. 
 
The mid-1980s brought additional operations to Pelham Range, which is located approximately six 
miles northwest of Anniston.  This area was used for maneuver training and a wide range of 
activities from small-arms training to tank and artillery training.  Pelham Range has also been used 
for chemical decontamination training and radiological training.   
 
The main missions and support organizations at Fort McClellan have been: 
• U.S. Army Chemical School 
• U.S. Army Military Police School 
• Training Center Command 
• Training Brigade 
• Directorate of Contracting 
• Directorate of Community Activities 
• Directorate of Resource Management 
• Provost Marshal Office Directorate of Community Safety 
• Office of the Staff Judge Advocate 
• Safety Office  
• Equal Employment Opportunity Office 
• Office of the Inspector General 
• Internal Review and Audit Compliance 
• Public Affairs Office 
• Directorate of Engineering and Housing 
• Directorate of Environment 
• Directorate of Information Management 
• Directorate of Logistics 
• Directorate of Plans, Training, Mobilization, and Security and Reserve Component Support 
• Women’s Army Corps. 
 
Past tenant activities included the following: 
• U.S. Army Medical Department Activity 
• U.S. Army Dental Activity 
• U.S. Department of Defense Polygraph Institute 
• Defense Finance and Accounting Services 
• Defense Investigative Service 
• Marine Corps Administrative Detachment 
• Criminal Investigation Division 
• 902nd Military Intelligence Group 
• Army National Guard 
• U.S. Army Reserves 
• TRADOC Manpower Activity 
• 722nd Explosive Ordnance Detachment 
• Army Air Force Exchange Service 

Cleanup Program Summary
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• Defense Commissary Agency 
• Defense Reutilization and Marketing Office 
• U.S. Department of Defense Security Operation Testing Support 
• Fort McClellan Elementary School 
• Naval Construction Training Center Detachment 
• U.S. Army Corps of Engineers (Mobile District) 
• U.S. Air Force Disaster Preparedness School. 
 
Fort McClellan operations were deactivated and missions completed with the installation closure on 
September 30, 1999. 

 
CURRENT ACTIVITY: 
Mission:  The Fort McClellan Army National Guard Training Center provides year round training 
facilities, ranges and maneuver areas for the ARNG, USAR, DOD, Federal and State Agencies to 
support the integrated training strategy (ITS) including: 

• Support of ongoing and proposed missions of the using units activities. 
• Academic facilities for regional schools and supporting activities. 
• Facilities housing simulation systems and other specialized training. 
• Administrative, Logistical, and Operational Support as required by using units and activities. 
• Mobilization Planning and support.  

 
PROGRAM PROGRESS: 
IRP:  There are 10 IRP site at Fort McClellan.  Six of the sites are expected to need a Remedial 
Action (RA) such as debris removal, in-situ treatment and/or monitored natural attenuation (MNA). 
 
MMRP: There are two MMRP sites at Fort McClellan.  Both are scheduled to have a Site 
Investigation (SI) completed in FY06. 

Cleanup Program Summary
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STATUS:  Non-NPL 
 
AEDB-R SITES/SITES RC:  10/0 
 
AEDB-R SITE TYPES:  
1 Firing Range 
1 Contaminated Groundwater 
1 Storage Area 
2 Surface Disposal Area 
5 Maneuver Area 
 
CONTAMINANTS OF CONCERN:  Metals, POL, VOCs, PAHs 
 
MEDIA OF CONCERN:  Soil, Groundwater, Sediment 
 
COMPLETED REM/IRA/RA:  None 
 
IDENTIFIED POSSIBLE REM/IRA/RA:  RAs as FTMCN-004, 005, 007, 008, 009, 010, and 011 
 
TOTAL ER,A FUNDING: 
Prior Years (BRAC - up to FY04):  $ Unknown, see Fort McClellan BRAC office 
Current (ER,A FY05):  $675,291 
Future (FY06+):   $14,067,000 
 
DURATION OF IRP: 
Year of IRP Inception:  1977 
Year of RA Completion:  2009 
Year of IRP Completion:  indefinite 

IRP Summary
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REGULATORY STATUS: 
There have been no Notices of Violation.  ADEM is the lead regulatory agency for FM-ARNGTC.   
 
CLEANUP EXIT STRATEGY: 
There are 10 IRP site at FM-ARNGTC.  Six of the sites are expected to need a RA such as debris 
removal, in-situ treatment and/or monitored natural attenuation (MNA). 
 
PREVIOUS STUDIES: 
None 
 

IRP Contamination Assessment
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Fort McClellan, ARNG 
 

INSTALLATION RESTORATION 
PROGRAM 

 
SITE DESCRIPTIONS 
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FTMCN-003 
FORMER TRAP AND SKEET RANGE 

 
 
 
This Former Trap and Skeet Range, Parcel 127Q, is an 
~6.4 acres area located at the east end of Signal Street 
(formally 5th Street) in the northern portion of the main 
post.  The range and associated structures were visible 
on aerial photographs taken from 1973 to 1994.  The 
area is currently used as a repel tower training area.   
 
The Site Investigation Report was finalized in March 
2002.  Lead (up to 434 mg/kg) and PAH (up to 74 
mg/kg) were detected in the soil to 1 ft bgs.  The 
contamination poses a human health risk for the 
residential scenario.  Four groundwater monitoring 
wells were installed and sampled.  No contamination 
was detected above regulatory limits. 
 
Because of the lead in soil, the Army recommended land use controls for this site.  In a letter dated 
27 Jan 2004, ADEM concurred with this recommendation. 
 
 
 
 
A DD will be completed to limit the future use of the land to training.  The wells will be abandoned.  
This site will be included in the installation-wide five-year reviews (funded under FTMCN-009).  
LTM will continue for an indefinite length of time. 

SITE DESCRIPTION  
 
RRSE:   
Medium 
 
CONTAMINANTS:   
Metals, PAHs 
 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
PA ..................199701 ...........199801 
SI....................200003 ...........200209 
RI/FS..............200410 ...........200609 

RC expected: 200609 

STATUS

CLEANUP STRATEGY 
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FTMCN-004 
FORMER DECONTAMINATION COMPLEX 

 
 
 
This site was built in 1941 and covers ~4 acres.  It was 
used as a chemical laundry (until 1973) and then used as 
a bakery.  The building on the site (1271) was used as 
an applied instructional facility. The fenced in 
compound to include the building was later used as a 
storage area from the late 1970s to the present.   
 
The SI Report was finalized in December 2003.  
Acetone (up to 4.7 mg/L) was detected in groundwater 
(between 5 and 78 ft bgs).  The source of the acetone is 
unknown. 
 
 
 
 
 
Additional investigation is planned to determine the 
nature and extent of the contamination.  It is expected that natural attenuation will be an acceptable 
remedy.  Five-year reviews will be completed. 

SITE DESCRIPTION  
 
RRSE:  Low 
CONTAMINANTS:  Acetone 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
PA ................. 197701........... 199801 
SI ................... 200012........... 200212 
RI/FS ............. 200605........... 200810 
RD................. 200710........... 200810 
RA(C)............ 200810........... 200909 
RA(O) ........... 200910........... 201409 
LTM .............. 201409........... 201909 

RIP expected: 200909 
RC expected 201409 

STATUS

CLEANUP STRATEGY 
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FTMCN-005 
FORMER WASTE CHEMICAL STORAGE 

 
 
 
This site was Building 598 that was used to store 
pesticides, herbicides, and waste chemicals.  There 
was a fire in March 1989 that destroyed the building, 
leaving the concrete foundation.  
 
The Site Investigation Report was finalized in May 
2001.  Arsenic (up to 112 mg/kg) was detected in 
surface soil (to 1 ft below bottom of pad).  It is 
suspected that the arsenic is from pesticide use.   
 
This area is planned to be part of the parking lot for 
the Readiness Center that has construction planned in 
FY07. 
 
 
 
 
The concrete foundation and arsenic-contaminated soil 
will be removed. 

SITE DESCRIPTION  
 
RRSE:   
Low 
 
CONTAMINANTS:   
Arsenic 
 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
PA ..................199701 ...........199801 
SI....................199901 ...........200101 
RI/FS..............200410 ...........200709 
 

RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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FTMCN-006 
BLUE HOLE, TRAINING AREA 6C 

 
 
 
This site consists of a surface depression that is ~280 x 
140 ft on Pelham Range.  The area is used for military 
training. 
 
The Sampling Summary Report was finalized in 
December 2002.  Metals were detected in the surface 
water (antimony) and sediment (arsenic up to 89.1 
mg/kg and chromium). 
 
In a letter dated 28 Jan 2003, ADEM concurred that 
military use was an acceptable land use. 
 
 
 
 
 
A closure document will be completed to document 
that this site will only be used for military training.   

SITE DESCRIPTION  
 
RRSE:   
Low 
 
CONTAMINANTS:   
Metals 
 
MEDIA OF CONCERN:   
Surface Water, Sediment 
 
PHASES Start  End  
PA ..................199905 ...........199906 
SI....................200012 ...........200212 
LTM...............200212 ...........200509 
 

RC expected: 200509 

STATUS 

CLEANUP STRATEGY 
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FTMCN-007 
RANGE I 

 
 
 
Range I is located on western Pelham Range and cover 
~0.5 acres.  It was used (in 1963-64) as the chemical 
shell tapping area and for one area-denial/ 
decontamination (lewisite) exercise. The exercise 
consisted of detonating 40 chemical land mines 
consisting of lewisite-filled 1 gallon metal cans.  The 
area was decontaminated with a lime-chlorine slurry. 
 
The Site Investigation Report was finalized in April 
2002.  Arsenic was detected in surface soil up to 338 
mg/kg. 
 
 
 
 
Additional investigation is planned to delineate the 
extent of contamination.  It is expected that the arsenic-
contaminated soil (~185cy) will be removed. 
 
 

SITE DESCRIPTION  
 
RRSE:  Medium 
 
CONTAMINANTS:  Arsenic 
 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
PA ..................199006 ...........199012 
SI....................199106 ...........200204 
RI/FS..............200505 ...........200809 
RD..................200802 ...........200812 
RA(C).............200808 ...........201009 
 

RC expected: 201009 

STATUS 

CLEANUP STRATEGY 
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FTMCN-008 
RANGE J 

 
 
 
This site was a former chemical agent training and 
disposal area located in the north-central portion of 
Pelham Range. The site was used from 1954 until 
1963.  The fenced area is 150 x 60ft (0.2) acres. 
 
The Remedial Investigation Report was finalized in 
October 2003.  Chlorinated VOCs and benzene were 
detected in the groundwater.  The 10 ppb plume area is 
~400 x 300ft. 
 
 
 
 
A FS (funded), PP and ROD will be completed.  It is 
anticipated that bio-remediation for the groundwater 
hot spot (75 x 75ft) followed by monitored natural 
attenuation of the remainder of the plume.  The MNA 
length of time cannot be determined at this time but is 
expected to exceed 30 years. 
 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS:  VOCs, POL 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
PA ..................199006 ...........199012 
SI....................199106 ...........199308 
RI/FS..............199312 ...........200703 
RD..................200704 ...........200709 
RA(C).............200610 ...........200709 
RA(O) ............200709 ...........201602 
LTM...............201603 ...........204312 
 

RIP expected: 200912 
RC expected: 203809 

STATUS 

CLEANUP STRATEGY 
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FTMCN-009 
RANGE K 

 
 
 
Range K is a former chemical training area located in 
the northwestern portion of Pelham Range.  Range K 
was reportedly used as a shell tapping area, where 
rounds containing chemical agent were opened and 
decontaminated prior to 1961 until 1963.  
Decontaminants likely included agent non-corrosive, 
Supertropical bleach and decontamination solution 
number 2.   
 
The Remedial Investigation Report was finalized in 
August 2004.  Chlorinated VOCs were detected in the 
groundwater.  The plume is about 800 x 150 x >200 ft 
deep.  The groundwater source was the drum storage 
area that was located outside of the former fenced 2 
acre site. 
 
 
 
 
A FS (funded), PP and ROD will be completed.  The anticipated remediation for groundwater is to 
install a pump and treat system (for containment) and drum (source) removal with monitored 
natural attenuation of the remainder of the plume.  The pump and treat operation and MNA length 
of time cannot be determined at this time but is expected to exceed 30 years.  
 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS:  VOCs 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
PA ..................199006 ...........199012 
SI ....................199106 ...........199308 
RI/FS..............199312 ...........200610 
RD..................200610 ...........200805 
RA(C).............200709 ...........200808 
RA(O) ............200808 ...........201509 
LTM ...............201510 ...........204001 
 

RIP expected: 200808 
RC expected 201509 

STATUS 

CLEANUP STRATEGY 
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FTMCN-010 
RANGE L 

 
 
 
Range L (also known as Lima Pond) is 0.3 acres (55 x 
125 ft) located within Training Area 10B in the 
northwest portion of Pelham Range.  The site is fenced 
and consists of a man-made pond surrounded by a 
berm10-15 ft high.  Rainwater accumulates within the 
berm.  It is not known when the berms were constructed 
but it is believed that it was used as early as 1955. 
 
The Supplemental Remedial Investigation Report was 
finalized in April 2004.  Metals were detected in the 
surface water (arsenic and manganese) and in the 
sediment (arsenic, cadmium, cobalt, copper, lead, 
nickel, and zinc).  The metals do not pose a human (for 
training) or ecological risk.  Geophysical surveys and 
sampling during the RI and Pelham Range CWM site 
investigation report determined that no disposal of 
chemical munitions took place. 
 
A 28 May 2004 letter from ADEM confirmed that no further investigation was needed.   
 
 
 
 
A land use control DD and Work Plan will be completed.  It was suggested during the IAP 
Workshop to have National Guard soldiers flatten the berms and grade the site some time in the 
future.  Confirmatory samples should be taken after the berms are flattened and the site is graded.   

SITE DESCRIPTION  
 
RRSE:   
Low 
 
CONTAMINANTS:   
Metals 
 
MEDIA OF CONCERN:  
Surface Water, Sediments 
 
PHASES Start  End  
PA ................. 199006........... 199012 
SI ................... 199106........... 199308 
RI................... 199312........... 200509 
 

RC expected: 200509 

STATUS 

CLEANUP STRATEGY 
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FTMCN-011 
FORMER TOXIC GAS/RECON TRNG AREA 

 
 
 
This site is located in the northwest portion of Pelham 
Range and consists of two areas.   
 
The Former Toxic Gas area is ~300 acres.  It was 
delineated on a 1958 maneuver area map and was used 
for training exercises involving tear gas.  This site was 
also used (1960s) as a Chemical School Training 
Course with multiple chemical warfare training 
stations.  There are four areas of chlorinated 
compounds in groundwater correlating with four of 
these training stations.  However, only two of the 
stations have contamination that requires further 
investigation.  It is assumed that the contamination is 
from the decontamination procedures that occurred 
during training exercises. 
 
The Former Decontamination Training Area is ~1 acre.  
Training exercises involved pouring 1 gallon of 
chemical agent H (mustard) onto the ground, followed by area decontaminated using Supertropical 
bleach slurry.  Metals were detected in the soil. 
 
CWM was not detected at either area during the CWM Site Investigation report.  That SI was 
finalized in September 2002. The CERCLA Site Investigation Report was finalized in September 
2004. 
 
It should be noted that Range K (FTMCN-009) and Range L (FTMCN-010) are located within this 
site. 
 
 
 
 
The RI, FS, PP and ROD will be complete.  It is anticipated that monitored natural attenuation will 
be the remedy.  The MNA length of time for groundwater cannot be determined at this time but is 
expected to be 30 years. 
 
No remediation is expected for the metals in the soil. 

SITE DESCRIPTION  
 
RRSE:  Medium 
CONTAMINANTS: VOCs, Metals  
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
PA ..................199701 ...........199801 
SI....................200006 ...........200306 
RI/FS..............200605 ...........200804 
RD..................200710 ...........200810 
RA(C).............200711 ...........200906 
RA(O) ............200906 ...........203909 
LTM...............203809 ...........203809 
 

RIP expected: 200906 
RC expected: 203809 

STATUS 

CLEANUP STRATEGY 
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FTMCN-012 
SINKHOLES 

 
 
 
The four sinkhole sites are located within Pelham 
Range. 
 
The Site Investigation Report was finalized in May 
2004.  Geophysical surveys were conducted and soil 
samples were taken.  Based on the low concentrations 
of metals, pesticides and explosives detected in site 
soils and the size of the site, human health & 
ecological risk is not an issue at this site. 
 
A letter from ADEM (dated March 31, 2005) 
concurred with the recommendation for no further 
action. 
 
 
 
 
A NFA DD will be completed. 
 
 

SITE DESCRIPTION  
 
RRSE:   
Low 
 
CONTAMINANTS:   
Metals, Pesticides, Explosives 
 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
PA ..................199905 ...........199906 
SI....................200012 ...........200509 
 

RC expected: 200509 

STATUS 

CLEANUP STRATEGY 
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None 
 
 
 
 
 
Phase Completion Milestones:  2009 
 
ROD/DD Approval Dates: 2009 
 
Construction Completion:  2009 
 
Completion Date of all RA(C) Activities:  2009 
 
Completion Date of IRP (including LTM phase): indefinite 
 

Schedule 
PAST MILESTONES 

PROJECTED MILESTONES 



SITE # PHASE 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015+
FTMCN-003 RI/FS

RI/FS
RD
RA

RA(O)
LTM

FTMCN-005 RI/FS
RI/FS
RD
RA

RI/FS
RD
RA

RA(O) 201602
LTM 204312
RI/FS
RD
RA

RA(O) 201509
LTM 204001
RI/FS
RD
RA

RA(O) 203809
LTM 203809

Ft McClellan NGB IRP Schedule
(Based on current funding)

FTMCN-004

FTMCN-007

Future Phase

FTMCN-011

Current Phase

FTMCN-008

FTMCN-009

Ft McClellan NGB  - Installation Action Plan
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Unavailable 
 
 
 
 
 
 
FY05  FTMCN-003, $22,316 

FTMCN-005, $116,445 
FTMCN-006, $3,290 
FTMCN-007, $35,375 
FTMCN-08, $215,498 
FTMCN-09, $226,273 
FTMCN-010, $3,290 
FTMCN-011, $52,804   $675,291 

 
 
 
 
 
 
TOTAL FUTURE REQUIREMENTS:  $14,067,000 
 

Cost 
PRIOR YEAR FUNDING 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 
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There is a RAB for the BRAC sites for the BRAC portion of Fort McClellan.  It will be determined 
if the same RAB can be used for the IRP/MMRP sites on the Fort McClellan Army National Guard 
Training Center. 
 
 

Community Involvement 
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Fort McClellan, ARNG  
 

MILITARY MUNITIONS RESPONSE 
PROGRAM 
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AEDB-R SITES/SITES RC:  2/0 
 
AEDB-R SITE TYPES:  
2 Unexploded Ordnance/Munitions 
 
CONTAMINANTS OF CONCERN:  UXO 
 
MEDIA OF CONCERN:  Soil 
 
COMPLETED REM/IRA/RA:  None 
 
IDENTIFIED POSSIBLE REM/IRA/RA:  RA at FTMCN-001-R-01 
 
TOTAL MMRP FUNDING: 
 Prior Year   $None 
 Current (FY05)  $0 
 Future    $1,188,000 
 
DURATION OF MMRP: 
Year of MMRP Inception:  2001 
Year of RA Completion:  2017 
Year of MMRP Completion:  2047 

MMRP Summary



 
Fort McClellan Army National Guard Training Center, AL - Installation Action Plan 

Page - 30 

 

 
 
 
There are two MMRP sites at Fort McClellan.   
 
CLEANUP EXIT STRATEGY:   
Both are scheduled to have a Site Investigation (SI) completed in FY06. 
 
PREVIOUS STUDIES: 
None 
 

MMRP Contamination Assessment 
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Fort McClellan, ARNG 
 

MILITARY MUNITIONS RESPONSE 
PROGRAM 

 
SITE DESCRIPTIONS 
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FTMCN-001-R-01 
600 AREA MOTOR POOL COMPOUND 

 
 
 
This area is a parking lot for National Guard 
personnel. Buried munitions have been found here on 
two separate occasions. In 1993, several unidentified 
munitions were uncovered while constructing the 
motor pool. The area had previously been a golf 
driving range. In 1999, some Stokes mortars were 
discovered in a berm located on the eastern part of the 
motor pool. The berm was made up of soil excavated 
during the construction of the motor pool in 1993. 
There is no known record of any ranges ever having 
existed in this area. The berm area was investigated 
and a UXO clearance conducted by Foster Wheeler in 
2001. A report does exist on this clearance action. 
 
The Readiness Center is expected to be constructed on 
this area in FY07 and FY08.   
 
 
 
 
Additional investigation is planned.  It is expected that UXO clearance and institutional controls 
may be needed. 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:  UXO 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
PA ..................200203 ...........200305 
SI....................200510 ...........200609 
RI/FS..............201010 ...........201109 
RD..................201410 ...........201509 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 
 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTMCN-002-R-01 
MINUTEMAN AVENUE SITE 

 
 
 
This site is near Minuteman Avenue, adjacent to the 
former Training Center Headquarters (Bldg 1220) 
where Stokes mortars were uncovered in 2000 while 
underground telephone lines were being installed. 
There is no known record of any ranges ever having 
existed in this area.  This site is listed as 0.03 acres; 
however the installation describes as a point.   
 
 
 
 
Additional investigation (may include geophysical 
survey and intrusive sampling) is planned.  No 
remedial action is planned at this time. 
 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
UXO 
 
MEDIA OF CONCERN:  
Soil 
 
PHASES Start  End  
PA ..................200203 ...........200305 
SI....................200510 ...........200609 
RI/FS..............201010 ...........201109 
 

RC expected: 201109 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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MMRP Start Date 2002 
 
 
 
 
Phase Completion Milestones: 2017 
 
ROD/DD Approval Dates: 2017 
 
Construction Completion: 2017 
 
Completion Date of all RA(C) Activities: 2017 
 
Completion Date of IRP (including LTM phase): 2047 

Schedule 

PAST MILESTONES 

PROJECTED MILESTONES 



SITE # PHASE 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015+
SI
RIFS
RD
RAC
LTM
SI
RIFS

FTMCN-002-R-01

Ft McClellan NGB IRP Schedule
(Based on current funding)

FTMCN-001-R-01

Current Phase Future Phase

Ft McClellan NGB  - Installation Action Plan
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None 
 
 
 
 
 
FY05 $0 
 
 
 
 
 
 
TOTAL FUTURE REQUIREMENTS: $1,188,000 
 
TOTAL IRP PROGRAM COSTS: $1,188,000 
 

Cost 
PRIOR YEAR FUNDING 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 
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